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 CHANGE ORDER No. 2 
 

PROJECT:      SOUTHWEST AND NORTHWEST ELEVATED STORAGE TANKS 

PROJECT NUMBER:   CIP04-0019  BID NUMBER:   0312-015 
 
CONTRACT AMOUNT:  $5,182,428.00  CONTRACT DATE:  March 24, 2004  
 
DATE:   August 8, 2007 
 

CONTRACTOR: 
 

CB&I Constructors, Inc. 
2103 Research Forest Drive 
The Woodlands, TX 77380-2624 
Phone: (832) 513-1827 
Fax: (832) 513-1505 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
                   

By:   

Name: George Purefoy, City Manager                                       

Dated:                                  
  

NATURE OF CHANGES: 

The increase is a result of design changes to include the following:  
1.) Electrical:  
 Provide adequate interior and exterior lighting, emergency lighting, long life lamps, and 

conduit to the valve vault and  
2.) Butterfly valve:  
 Provide electric motor actuator for butterfly valve in lieu of manual operated to control valve 

on water line to tank in order to provide a controlled rate of flow to the elevated tank.  The 
electric motor actuator will hold the valve in any intermediate position between open and 
fully closed to enable equalization of the fill time of the northwest elevated tank with the 
southwest elevated tank.  

3.) Yard Piping:  Delete by-pass piping from around control valve vault structure.  
 

Item 
No. 

Rev. 
Qty. 

Unit Description 
Revised 

Unit Price 
Revised  

Total 
Change 

PB.2 1 LS Yard Piping $12,024.00 $12,0240.00 -$4,636.00 

PB.3 1 LS Electrical System for Tank Site $46,032.80 $46,032.80 +$8,132.80 

PB.9 1 LS 30” Cla-Val control valve $56,750.00 $56,750.00 +$4,338.60 
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These changes result in the following adjustment of Contract Price and Contract Time: 
 
 
Contract Price Prior to this Change Order:                  $ 5,182,428.00 
 
Net Increase Resulting from this Change Order: $        12,471.40      
 
Contract Price Including this Change Order: $  5,194,899.40 
 
 
Substantial Completion Date Prior to this Change Order:  June 21, 2007 

 
Substantial Completion Date Resulting from this Change Order:  August 31, 2007 
 
 

The Above Changes are Approved: 
 
City of Frisco 
 
  
By:                                              
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
CB&I Constructors, Inc. 
 
  
By:                                              
  
Name:             
 
Dated:                                                 


	CITY OF FRISCO:

